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Analysis

Operating Budget
The DOT Operating budget is under spent by 2.7 percent as of the end 
of March.  This variance is primarily due to the following programs:
• $10.6 million in Operations Transportation Equipment Fund as the 
equipment and delivery process is not following the allotment, which 
assumed the same amount of expenditures each month. 

• $6.5M for Public Transportation as consultant work and grants has 
been lower than anticipated.  Funding is re-appropriated in the 2007-09 
transportation budget for regional mobility grants. Funding is re-
appropriated for regional mobility projects due to delays for projects 
approved by the legislature in 2006.

• $4.7 million in Transportation Planning, Data, and Research as there 
has been a lag in billings from research consultants (the department 
records cash expenditures and does not accrue expenditures).

• $1.9M for Toll Operations and Maintenance due to the delay in the 
opening of the new Tacoma Narrows Bridge.  The 2007 Supplemental
Transportation budget reduces funding to reflect the reduced cost.

• $0.2M for Transportation Economic Partnerships as the program is in 
the process of implementing the new Public-Private Initiatives program 
as directed by the Transportation Innovative Partnership Act enacted 
during the 2005 legislative session.

Capital Budget
The DOT Capital budget is under spent by 9.4 percent as of the end of 
March. The 2007 Supplemental legislative budget (before governor
vetoes) reduces funding for capital projects by over $460M.  The majority 
of the capital under run and supplemental budget reduction is re-
appropriated in the ensuing biennium to reflect delays in projects for 
mobility improvement, rail passenger, rail freight, information technology 
systems, and local programs.
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NOTES:
Toll Operations and Maintenance - Funding is reduced to $5.228M in 
2007 Supplemental Budget.

Aviation - The funding for preservation grants is re-appropriated in the 
2007-09 budget.

Highway Maintenance and Operations - Additional funding is provided 
in 2007 Supplemental Budget for anti-icers. 

Public Transportation - The funding for regional mobility grant program 
is re-appropriated in the 2007-09 budget. 

Charges from Other Agencies – Additional funding is provided in 2007 
Supplemental Budget for self-insurance. 

Washington State Ferries - Additional funding is provided in 2007 
Supplemental Budget for fuel and labor agreements.
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